RISCORD SCRUM MEETING WEEK 9

✅ Sprint planning checklist

Preparation	Meeting	Follow up
We worked to finish the following issues: 1. Formal Analysis & Architecture, 2. Automate Tests with GitHub Actions, 3. Set up Development Environment and Tech Stack Selection, 4. Implement Login Page 5. Enable User Registration Feature, 6. Implement Account Modification/Deletion, 7. Develop User Search Functionality, 8.Implement Theme Change Functionality, 9.Create User Profile Component, 10. Set up SQL Database with Prisma Integration, 11. Define Basic Database Models, 12. Create Initial Model UI	We decided to break down the following issues amongst our team members as follows: 1. Text/voice/Video communication, 2. Server creation/deletion, 3. Automate Tests with GitHub Actions, 4. Friends List, 5. Develop user search functionality, 6. Server themes changing, 7. Notification frequency, 8. Channel communication	We will work to finish the following issues during this week and any issues leftover from the previous week, of which this week's issues are: 1. Text/voice/Video communication, 2. Server creation/deletion, 3. Automate Tests with GitHub Actions, 4. Friends List, 5. Develop user search functionality, 6. Server themes changing, 7. Notification frequency, 8. Channel communication

👥 Sprint team members

Name	Role
Chinmay Arvind	Developer
Anitej Isaac Sharma	Developer
Jackson Wilson	Developer
Ronak Jain	Developer
Soumil Chhabra	Developer

✏️ Sprint planning meeting items

Previous sprint summary

Start date	2/24/2024
End date	3/2/2024
Sprint theme	Milestone 3: Formal Analysis & Architecture
Team capacity	100% (40 hours in total i.e. 8 hours/member, for week 8)
Issues left	4 issues
Issues completed	8 issues
Summary	We decided a good time for our meeting to happen via Discord so that all of us could be present, and we ensured that we all contributed to complete the following issues: 1. Formal Analysis & Architecture, 2. Automate Tests with GitHub Actions, 3. Set up Development Environment and Tech Stack Selection, 4. Implement Login Page 5. Enable User Registration Feature, 6. Implement Account Modification/Deletion, 7. Develop User Search Functionality, 8.Implement Theme Change Functionality, 9.Create User Profile Component, 10. Set up SQL Database with Prisma Integration, 11. Define Basic Database Models, 12. Create Initial Model UI

Current sprint summary

Start date	3/4/2024
End date	3/11/2024
Sprint theme	Milestone 3: Formal Analysis & Architecture
Team capacity	100% (40 hours in total i.e. 8 hours/member, for week 9)
Issues capacity	8 issues
Individual capacity	Chinmay - 8 hours Jackson - 8 hours Anitej - 8 hours Soumil - 8 hours Ronak - 8 hours
Potential risks	Some of our team members had midterms during the week and that took up some of their time.
Mitigations	We decided a good time for our meeting to happen via Discord, so that all of us could be present, and we ensured that we all contributed to complete the following issues: 1. Text/voice/Video communication, 2. Server creation/deletion, 3. Automate Tests with GitHub Actions, 4. Friends List, 5. Develop user search functionality, 6. Server themes changing, 7. Notification frequency, 8. Channel communication